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SGVTF —March 05 Progress Report TRANSCORE

Major Work |Items Completed This Period (March 2005)

SGVTE Project Web-Site
« 3/25/05 — TransCore updated the web-site to include the Monthly Progress Reports through
February '05 & al recent SGVTF deliverables

Communications User/Functional Requirements (Task 2.3.8)
- TransCore continued efforts to develop aDRAFT
. 3/31/05 — TransCore submittal of a DRAFT

System Architecture/Area Architecture Definition Report (Task 2.4)

- TransCore continued efforts to develop aDRAFT

« 3/15/05 - MMA submittal of Deliverable 2.4.3 — Typical Local City Control Site Schematic
Diagrams (DRAFT)

ATMS Alternatives Analysis (Task 2.5.1)
- TransCore continued effortsto develop aDRAFT

Communications Alter natives Analysis (Task 2.5.2)
- TransCore began efforts to develop a DRAFT

LCCS & Computer Systems Alternatives Analysis (Task 2.5.3)
« MMA continued effortsto develop aDRAFT
« 3/15/05 - MMA submittal of aDRAFT

L CCS & Conceptual Design (Task 2.6.3)
- MMA began effortsto develop aDRAFT
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SGVTE Documents/M emos/L etter s Submitted

Item ’ Title ‘ Version ’ Date
1.| SGVTF - Project Schedule Final Mar 2, 2005
2.| SGVTF — TransCore Request for Sample Deliverables Memo Mar 15, 2005
3.| SGVTF — Progress Report (February 2005) Final Mar 25, 2005

M eetings & Conference Calls Conducted:

_ Description
Meeting Conference Call
1. Mar 4, 2005 Weekly Status
2. Mar 11, 2005 Weekly Status
3. Mar 18, 2005 Weekly Status
4. Mar 25, 2005 Weekly Status
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Work Anticipated During Next Period (April 2005)

System Ar chitectur &/ Area Ar chitectur e Definition Report (Task 2.4)
- TransCore efforts to develop aDRAFT
. 4/13/05 — TransCore submittal of a DRAFT

ATMS Alternatives Analysis (Task 2.5.1)
- TransCore continued efforts to develop aDRAFT
« 4/5/05 — TransCore submittal of a DRAFT

Communications Alter natives Analysis (Task 2.5.2)
- TransCore continued efforts to develop aDRAFT
« Apr ‘05— TransCore submittal of aDRAFT

System Recommendations (Task 2.5.4)
- TransCore to begin effortsto develop a DRAFT
« Apr ‘05— TransCore submittal of aDRAFT

L CCS Conceptual Design (Task 2.6.3)
- MMA continued efforts to develop a DRAFT
« 4/5/05—-MMA submittal of an annotated outline

ATMS Conceptual Design (Task 2.6.1)
- TransCore to begin effortsto develop aDRAFT
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Qutstanding | tems

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3)
« TransCore Responsihilities

10/11/04 — Submittal of aDRAFT

TBD — Submittal of aFINAL
«  County Responsibilities

TBD — Review & submittal of comments on DRAFT

L CCS & Facility Requirements (Task 2.3.4)
« TransCore Responsibilities
11/1/04 — Submittal of aDRAFT
TBD — Submittal of aFINAL
«  County Responsihilities
TBD — Review & submittal of comments on DRAFT

Sub-Regional TM C Requirements (Task 2.3.5)
« TransCore Responsihilities
11/1/04 — Submittal of aDRAFT
TBD — Submittal of aFINAL
«  County Responsibilities
TBD — Review & submittal of comments on DRAFT

Integration System User Requirements (Task 2.3.6) & Integration System Functional
Requirements (Task 2.3.7)
« TransCore Responsihilities
12/23/04 — Submittal of aDRAFT
TBD — Submittal of aFINAL
«  County Responsibilities
TBD — Review & submittal of comments on DRAFT

Communications User /Functional Requirements (Task 2.3.8)
. 3/31/05 - TransCore submittal of a DRAFT
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Task Status— Overview

Previous
Task/Deliverable est.

Current est. | Complete Date | Completion

% Complete (Planned) Date (Actual)

% Complete
Task 1 - Project Management 45% 60% 6/30/05
Task 2 - Preliminary/Conceptual Design
Operational Objectives 100% 100% 12/16/03 12/20/04
ATMS System Needs 100% 100% 12/16/03 12/20/04
Task 2.3 - ConOps/System Requirements
Initial SGVTF ConOps 100% 100% 12/3/04 11/11/04
ATMS User Requirements 95% 95% 11/8/04
ATMS Functional Requirements 95% 95% 11/8/04
Agency Facility/System Requirements 95% 95% 12/1/04
Sub-Regional Facility/System Requirements 95% 95% 12/1/04
Integration User Requirements 95% 95% 12/22/04
Integration Functional Requirements 95% 95% 12/22/04
Communications Systems Requirements 90% 95% 12/30/04
Task 2.4 - Area Architecture/LCCS Diagram 75% 90% 1/12/05
Task 2.5 - Alternatives Analysis
ATMS Alternatives 85% 90% 2/18/05
Communications Alternatives 40% 60% 2/14/05
LCCS Alternatives 90% 95% 2/7/05
Systems Recommendations 0% 0% 3/21/05
Task 2.6 - Conceptual Design Report
ATMS Conceptual Design 0% 0% 4/1/05
Communications Conceptual Design 0% 0% 4/8/05
LCCS Conceptual Design 0% 0% 4/15/05
Integrated Systems Conceptual Design 0% 0% 4/22/05
Draft Conceptual Design 0% 0% 4/29/05
Task 2.7 - O&M Plan 0% 0% 6/6/05
Task 2.8 - Conceptual Design Workshop 0% 0% 5/20/05
Task 2.9 - City Concurrence 0% 0% 6/3/05
Task 2.10 - Final Conceptual Design 0% 0% 6/30/05
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SGVTE Meetings/Presentations

- Contract requires up to five (5) such meetings
« Nonethis period

Iltem ‘ Date ‘ SGVTF Meetings/Presentations
1. Nov 17, 2003 s;:/e;Ag/é\f\(/)igw;y Meeting (Presented SGVTF project overview & IEN
2.
3.
4.
5.
San Gabriel Valley Traffic Forum April 29™, 2005

Page 6



